

Onsite Project Management



Laying out last 5,000 SF. Once the deck membrane is installed, work will begin on heat-welding the seams.

Easy as 1, 2, 3!

1. Our dedicated foremen take daily photos, documenting the job and its progress.
2. The photos are uploaded into our management system and useful descriptions are added.
3. An OPM report is generated, including the photos and descriptions, which is then emailed to the customer.

Benefits of Our Unique
OPM Reports

Accountability and
Transparency

No Additional Cost

Stay In the Loop on
Progress

Before & After
Photos

Send to All Team
Members



— SAMPLE SECTION —

Percent Complete: 99%

Comments:

The top coat of silicone was applied to the penetrations and the roof deck.

(Click on any of the photos for more detail)



The seams and screws on the metal coping were sealed using butyl tape and brush grade urethane.



We applied a coat to the walls of the internal gutter.



We finished applying urethane to this area around and under the RTUs.



A coat of silicone was applied to the perimeter of the roof.

For operational questions, please contact: John C. Roofer at john.roofer@rtnroofing.com
C: (970) 555-1234 [Click here to unsubscribe to this OPM email.](#)

This is just some of the information our comprehensive OPM Reports include. To learn more, visit us online at www.RTNroofing.com/OPM or call us at (970) 593-1100.